
November 20, 2024 
 

A regular meeting of the Board of Commissioners of the Port Washington Water District was held at the 

District office located at 38 Sandy Hollow Road, Port Washington, New York, on Wednesday, November 

20, 2024 at 8:00am. 
 

PRESENT: COMMISSIONERS: 

David R. Brackett, Chairman                  Paul Prignano, Superintendent 

Peter Meyer, Secretary     William DeWitt, Attorney  

Mindy Germain, Treasurer    Michael Savarese, P.E., Engineer   

    Michelle Handley, Office Manager  
     

    Also Present:  Charles Idol, Resident 

       

The meeting was called to order by David R. Brackett, Chairman of the Board of Commissioners, with the 

Pledge to the flag. 
 

Minutes for the meeting held on November 6, 2024 were read and approved. 
 

The Board further reviewed the District’s account balances as follows as of November 20, 2024: 
 
            General Checking                        $5,098,759.16 

 Money Market         $29,747.36 

 Tap Fee Account      $100,566.39 

Repair Reserve Equipment            $2,437,747.67 

            Repair Reserve Bldg. & Grounds      $2,056,631.03 
 

The following claims were received for payment and approved by the Board: 

1. PWWD, Reimbursement for NCDOH Water Main Plan Review (Bond Issue)                      $4,250.00 

2. Bee, Ready, Fishbein, Hatter & Donovan, LLP Professional Services October 2024                    $6,987.50 

3. D & B Engineers & Architects, Engineering, AOP Hewlett (Bond Issue)                                      $2,104.52 

4. Hinck Electrical Inc., Req.#8 Hewlett AOP Electrical Construction (Bond Issue)                       $20,529.50 

5. Bensin Contracting, Req.#19 Morley AOP Plumbing Construction (Bond Issue)                      $106,342.53 

6. Stalco Construction, Inc., Req.#20 Stonytown AOP General Construction (Bond Issue)           $111,926.19 

7. Bensin Contracting, Req.#15 Stonytown AOP Plumbing Construction (Bond Issue)                 $632,462.50 

 

Michelle Handley reported on the following: 
 
1. Reported that the letters for the Lead & Copper Compliance were mailed on November 15th and the 

District has already scheduled appointments through December for service line inspections.  

 

Superintendent Prignano reported on the following: 

1. Received a quote from Upstate Leak Detection, the amount to do a quarter of the District is $5,550.00. After 

discussion a motion was made by Commissioner Germain and seconded by Commissioner Brackett to 

approve the proposal but to increase it to do half the District. The motion was unanimously approved.  

2. The Water main project is moving along. Bancker is working on Main Street and finishing up on Jackson Street. 

3. There is a main break on the corner of Beverly Road and Longview Road. District personnel will be making the 

repair today. 

 

Michael Savarese, P.E. reported on the following: 
 
1. Morley Park AOP Treatment – Welsbach is onsite continuing with the wiring of all major electrical 

equipment.  Eagle completed their SCADA disconnections in the PTAS Electrical room. A scheduling 

meeting was held on Wednesday, 11/13. The facility was placed offline beginning Friday, 11/01. It was 

discussed that D&B is looking to have site work completed on Tuesday, 11/26 (pending final National 



Grid work) and the PTAS building back online on Friday, 01/17/25. Upcoming work includes:  

             a. GC: AOP/GAC painting and site work. 

b. PC: Install  transfer pump piping in the  PTAS building. 

c. EC: AOP/GAC electrical room work terminations, site primary cable work, transformer 

terminations and PTAS electrical equipment demolition. 

2. Neulist Station Electrical and Miscellaneous Improvements – During the 11/01 schedule review meeting, 

JVR promised to have the temporary operation plan to D&B by Tuesday, 11/05.  The temporary plan 

(not complete) was received on Thursday, 11/14. D&B transmitted a third project delay letter to JVR on 

Thursday, 11/14. 

3. Stonytown AOP Treatment – The nitrate tanks were relocated to Morley Park on Friday, 11/15. 

Scaffolding for the GAC portion of the building was removed. Stalco was supposed to mobilize with the 

scaffolding for the AOP portion of the building on Monday 11/18, but they did not perform and are two 

days further behind schedule.  They are proposing that they will instead have the scaffolding onsite to 

begin this work on Wednesday 11/20. All three contractors have asked about an extension for their 

Builders Risk Insurance. After discussion it was decided that since we delayed the job we would approve 

for 223 days at a total cost of $17,340.00, the Board approved. 

4. NYS DOT Traffic Light Project at St. Francis – Working on getting the needed information for the 

evaluation by the first week of December. 

5. PWFD West Shore Road Tank Site Evaluation – Reviewed the results of wetland delineation conducted 

on Wednesday, 10/30. Will send the information and photos of the report to the Departments liaison. 

6. Sandy Hollow Station PFAS Treatment Improvements and Station Upgrades – D&B met with PWWD 

to discuss their comments on the 60% design drawings and will be incorporating them into the 90% 

design submission. Superintendent Prignano added that the prefab garage building can be made deeper 

and asked the Board if they were in agreement to do so. The Board agreed and asked D&B to get 

pricing. 

7. Mill Pond Community Presentation – Reviewed with the Board the proposal for the community 

presentation. The Board asked and it was agreed that that in addition if the final presentation can be 

recorded so that it can be accessible for all residents. A motion was made by Commissioner Brackett and 

seconded by Commissioner Meyer to approve the proposal. The motion was unanimously approved. 

 

Checks for payment of claims, due from the Port Washington Water District totaling $167,630.90 were 

approved for payment by the Board. 

 

At 9:10am, a motion was made to go into executive session. At 9:35am, the regular meeting resumed. 

There being no further business to discuss the meeting was adjourned at 9:40am. 
 

I hereby certify that the above is a true and correct copy of the minutes of the meeting held on November 

20, 2024. 

 

             

                   Peter Meyer, Secretary 


