January 8, 2025

A regular meeting of the Board of Commissioners of the Port Washington Water District was held at the
District office located at 38 Sandy Hollow Road, Port Washington, New York, on Wednesday, January 8,
2025 at 8:00am.

PRESENT: COMMISSIONERS:

Peter Meyer, Secretary Paul Prignano, Superintendent
Mindy Germain, Treasurer William DeWitt, Attorney
Michael Savarese, P.E., Engineer

The meeting was called to order by Peter Meyer, Acting Chairman of the Board of Commissioners, with
the Pledge to the flag.

Minutes for the meeting held on December 18, 2024 were read and approved.

The Board further reviewed the District’s account balances as follows as of January 8, 2025:

General Checking $5,720,813.66
Money Market $29,925.18
Tap Fee Account $103,175.58
Repair Reserve Equipment $2,424,786.70

Repair Reserve Bldg. & Grounds ~ $2,068,925.12

The following claims were received for payment and approved by the Board:

1. D & B Engineers & Architects, Engineering, Updating Intersection Maps $582.75
2. D & B Engineers & Architects, Engineering, Well 4 Grant & PFAS (Bond Issue) $627.15
3. D & B Engineers & Architects, Engineering, Water Availability Application Review $1,056.00
4. D & B Engineers & Architects, Engineering, NYSDOT Traffic Light at St. Francis Review $2,714.54
5. D & B Engineers & Architects, Engineering, Annual Groundwater & Public Water Facts Report $2,800.00
6. D & B Engineers & Architects, Engineering, PFAS Tracking $3,257.70
7. D & B Engineers & Architects, Engineering, 4" Quarter Retainer 2024 $3,700.00
8. D & B Engineers & Architects, Engineering, Neulist Well# 3 Pump Rehabilitation $3,752.64
9. D & B Engineers & Architects, Engineering, Neulist Electrical Improvements (Bond Issue) $4,110.37
10. D & B Engineers & Architects, Engineering, Feasibility Ground Storage Tank $6,845.19
11. D & B Engineers & Architects, Engineering, AOP Morley (Bond Issue) $20,489.26
12. D & B Engineers & Architects, Engineering, AOP Stonytown 10 (Bond Issue) $20,764.85
13. D & B Engineers & Architects, Engineering, Water Main Replacement Project (Bond Issue) $27,635.68
14. Rolands Electric, Inc., Req.# 5 Electrical Construction AOP Stonytown 10 (Bond Issue) $32,015.00
15. D & B Engineers & Architects, Engineering, Sandy Hollow Wells 1 & 2 (Bond Issue) $65,177.10

Superintendent Prignano reported on the following:

1. Reviewed the December pumpage with the Board, the usage is up from the same time last year.

2. Bancker was in to do a road repair for the water main project.

3. Regarding Morley Park, Welsbach is installing electrical equipment. J. Anthony has a painting
contractor painting pipes.

4. At Stonytown the slab for the floor for the AOP was poured last Thursday.

Michael Savarese, P.E. reported on the following:

1. Congressionally Directed Funding Applications — Reviewed approach for correspondence and potential
projects.



2. Additional NYSEFC Grant Funding Awards for PFAS Treatment— For Hewlett Well 4 PFAS Treatment:
In December, the District received BIL-EC grant funding for this project in the amount of up to
$996,200.00. This grant is a supplement to the previously awarded WIIA grant of up to $4,003,800.00.
The total grant awarded for the project is now the maximum $5,000,000.00. The signed acceptance of
the grant award is due back to the NYSEFC by Friday, 01/24/2025. D&B will work with PWWD to
submit this required paperwork and any future NYSEFC requests. As for Bar Beach Well 6 PFAS
Treatment: In 01/2024, the District received BIL-EC grant funding for this project in the amount of up to
$5,000,000.00. D&B is working with PWWD to respond to EFC’s recent request for information and
submit all required documents by the deadline of Thursday, 01/09, to bring the grant agreement to
execution by Tuesday 09/30/2025.

. Mill Pond Acres Presentation — D&B is preparing a draft presentation for the February 4" meeting.

4. Water Main Improvement Program — Bancker has completed roadway repairs to temporary asphalt on
Tuesday 01/07 and expects to install water services at the end of the week. Water mains in the following
roads have been approved to be put into service: Cow Neck Road, Port Drive, Bay Drive, Fisherman’s
Drive, Seaview Lane, Boat Lane and Evergreen Avenue.

5. Sandy Hollow Station PFAS Treatment Improvements and Station Upgrades — In 11/2022 District
received NYSEFC WIIA grant funding for project in amount of $5,000,000.00. D&B working with
District to submit all documents by NYSEFC deadline Saturday 03/01 to bring grant agreement to
execution by Tuesday 09/30/2025.

6. Morley Park AOP — J. Anthony has been authorized for the additional site work and drainage work
discussed during the last meeting. J. Anthony indicated that they will begin the site and drainage work
this week. The booster pumps reinstallation is scheduled to be completed this week. The next scheduling
meeting will be held on Wednesday, 01/15. The generator shipment has been delayed due to permits
required for traveling until after the holidays. D&B and Welsbach are coordinating with HO Penn for the
shipment date. Welsbach will also be performing a temporary shutdown of the temporary electric service
in the PTAS building for the wiring of the equipment for the permanent electric service this week.

7. Neulist Station Electrical and Misc. improvements — D&B had another meeting with JVR on Friday,
12/20, to discuss the temporary power plan and HO Penn modifications. The temporary power plan was
sent to JVR as AAN on Monday, 12/23. Yesterday 01/07 another meeting with JVR was held, JVR’s
work is progressing and they projecting completion in the very beginning of February. There will be
another call next Tuesday, 01/14. HO Penn scheduled to begin work later this week related to fuel
changes for the generator. Work to be completed by WHM- hired by HO Penn.

8. Stonytown AOP treatment — In-slab conduits and pipe protrusions were completed and the AOP upper-
level concrete slab was poured on Thursday, 01/02/25. Upcoming work includes the delivery and
installation of the below grade caustic tank as well as interior piping and conduit work by Bensin and
Rolands. Following the 21-day cure time for the AOP slab, the nitrate tanks will be returned to the site as

well as the delivery of the AOP equipment scheduled. A progress meeting will be held at D&B’s office
on Wednesday, 01/08.

w

Checks for payment of claims, due from the Port Washington Water District totaling $189,547.15 were
approved for payment by the Board.

At 8:55am, a motion was made to go into executive session. At 9:10am, the regular meeting resumed.
There being no further business to discuss the meeting was adjourned at 9:15am.

I hereby certify that the above is a true and correct copy of the minutes of the meeting held on January 8,
2025.

Peter Meyer, Secretary



