
March 12, 2025 
 

A regular meeting of the Board of Commissioners of the Port Washington Water District was held at 

the District office located at 38 Sandy Hollow Road, Port Washington, New York, on Wednesday, 

March 12, 2025 at 8:00am. 
 

PRESENT: COMMISSIONERS: 

David R. Brackett, Chairman                  Paul Prignano, Superintendent 

Peter Meyer, Secretary     William DeWitt, Attorney  

Mindy Germain, Treasurer    William Merklin, P.E., Engineer 

    Michael Savarese, P.E., Engineer 
     

    Michelle Handley, Office Manager 
       

The meeting was called to order by David R. Brackett, Chairman of the Board of Commissioners, with 

the Pledge to the flag. 
 

Minutes for the meeting held on March 5, 2025 were read and approved. 
 

The Board further reviewed the District’s account balances as follows as of March 12, 2025: 
 
            General Checking                        $2,951,742.36 

 Money Market               $3,032,798.66 

 Tap Fee Account      $113,754.74 

Repair Reserve Equipment            $2,437,755.08 

            Repair Reserve Bldg. & Grounds      $2,079,990.26 
 

The following claims were received for payment and approved by the Board: 

1. Welsbach Electric Corp., Req.#12 Morley AOP Electric Construction (Bond Issue)                  $9,800.00 

2. D & B Engineers & Architects, Engineering, Ricks Well#7 (Bond Issue)                                 $13,624.36 

3. D & B Engineers & Architects, Engineering, AOP Stonytown 10 (Bond Issue)                        $25,025.94 

4. D & B Engineers & Architects, Engineering, Water Main Replacement Project (Bond Issue)  $32,110.70 

5. Bensin Contracting Inc., Req.#21 Morley AOP Plumbing Construction (Bond Issue)              $37,524.48 

6. D & B Engineers & Architects, Engineering, Sandy Hollow Wells 1 & 2 (Bond Issue)          $113,275.28 

7. JVR Electric, Req.#15 Neulist Ave Electrical Improvements Electric Const. (Bond Issue)     $138,735.90 
 

Michelle Handley reported on the following: 

Discussed that we received a site summary from Nelson & Pope for the Typhen Steel Property and a 

request for pressure and volume. 

Superintendent Prignano reported on the following: 

1. H.O. Penn has been working on the generators at Neulist and the work should be completed today 

and we will then have emergency backup.  
 

Michael Savarese, P.E. reported on the following: 
 
1. Neulist Station Electrical and Misc. Improvements – D&B conducted a scheduling meeting with 

JVR on Tuesday, 03/11. The equipment delivery schedules remain the same. The next scheduling 

meeting will occur on Tuesday, 03/18 at 11:15 am. 

2. Morley Park AOP – On Friday, 02/28, another delay letter was sent to each Contractor regarding the 

importance of obtaining substantial completion at this time.  A follow-up email was sent on the 

subject on Tuesday, 03/04. D&B have been addressing the Health Department comments with the 

Contractors, including walking through expectations for completion during the Wednesday, 03/05 

progress meeting. In the past week, critical task work completed includes: PTAS sampling, curbs and 

misc. site work, interior painting, beginning of the blowoff work and continued SCADA work. 

Reviewed startup schedule updates. The weekly progress meeting is today at 10:00 am. 



3. Stonytown AOP treatment – Bensin and Rolands are onsite continuing with the interior piping and 

conduit within the Treatment building; Stalco is onsite for the peroxide tank area foundations, they 

have completed the site retaining wall and loading dock staircase. Stalco has continued to allow the 

overall schedule to slip by not meeting the critical coordination milestones for the AOP and Nitrate 

equipment deliveries (completion of the peroxide porch foundation and caustic tank top slab). D&B 

and PWWD met with the contractors on Wednesday, 02/26, to discuss the continued slippage in 

schedule by Stalco as well as coordination required for receiving the AOP equipment and Nitrate 

tanks back to the site. The current anticipated delivery time is the week of 3/24. Stalco placed 

concrete for the peroxide tank grade beams on Monday, 03/10.  They did not have a field-testing lab 

on site during the pour.  D&B issued a Non-Conformance report immediately and remined Stalco 

that they are responsible for the quality and strength of the concrete. Four field cylinders were filled 

for testing and until we obtain 7-day and 14-day strength tests, are tracking this as Non-Conforming. 

There is a meeting today at 3pm at D&B.  

4. Water Main Improvement Program – From Tuesday, 03/11, through Monday, 03/24, Bancker will be 

doing the service installations and tie-ins on Jackson Street. 

5. Sandy Hollow Station PFAS Treatment Improvements and Station Upgrades – D&B is progressing 

towards a date of Friday, 04/01 for submittal of complete plans and specifications to the Nassau 

County Department of Health. The expectation, given recent plan submissions, is that we will 

receive preliminary Health Department comments by the week of June 2nd.  Typically, the initial 

comments include any that would be likely to affect the bid price. After receiving these comments, 

we would address them in the bid sets and plan for an Advertisement to bid date of June 20th. 

6. Ricks Well PFAS Treatment and Station Improvements – D&B has prepared Draft preliminary 

architectural building elevations for review and comment by the District. A few items to note would 

be as follows: 

a. Double doors are sufficient to get the hoses in for GAC media change out and we feel 

they provide a more residential look to the front of the building than the roll-up doors. 

b. Having a lower roof to only one end as opposed to both ends is a look that closer matches 

the surrounding neighborhood. 

c. The style of windows, shutters and doors can be taken from any of the options and used 

on any other option, based on District preference. 

d. The lower portion on the buildings can be cultured stone or brick depending on 

preference. 

There will be significant fill and shoring/retaining wall required around the new building and site 

paving. D&B has prepared a new site plan to show this as well as high-level cost estimate for the 

work involved. These were shared with the District on Tuesday 03/11. This shoring/retaining wall 

will be required to deal with the significant natural slope and grade changes on the site to make it 

accessible for GAC and chemical trucks to make deliveries, as well as to site the building around the 

fixed point of the well. 

7. Congressionally Directed Spending Appropriations Grant Applications – The meeting with 

Congressman Suozzi’s office was  conducted on Tuesday, 03/11 at 11:30 am. An additional 

opportunity from Senator Schumer’s office regarding CDS funding for this upcoming fiscal year 

(FY26) was received by the District. The funding application deadline is Monday 03/31/25. 

Discussed approach for application. Review potential project list together. 
 

Checks for payment of claims, due from the Port Washington Water District totaling $96,203.06 were 

approved for payment by the Board. 
 

At 9:05am, a motion was made to go into executive session. At 9:15am, the regular meeting resumed. 

There being no further business to discuss the meeting was adjourned at 9:20am. 
 

I hereby certify that the above is a true and correct copy of the minutes of the meeting held on March 

12, 2025. 

 

                     Peter Meyer, Secretary 


