
December 4, 2024 
 

A regular meeting of the Board of Commissioners of the Port Washington Water District was held at the 

District office located at 38 Sandy Hollow Road, Port Washington, New York, on Wednesday, December 

4, 2024 at 8:00am. 
 

PRESENT: COMMISSIONERS: 

David R. Brackett, Chairman                  Paul Prignano, Superintendent 

Peter Meyer, Secretary     William DeWitt, Attorney  

Mindy Germain, Treasurer    Michael Savarese, P.E., Engineer   

    Michelle Handley, Office Manager  
     

    Also Present:  Charles Idol, Resident 

       

The meeting was called to order by David R. Brackett, Chairman of the Board of Commissioners, with the 

Pledge to the flag. 
 

Minutes for the meeting held on November 27, 2024 were read and approved. 
 

The Board further reviewed the District’s account balances as follows as of December 4, 2024: 
 
            General Checking                        $5,098,759.16 

 Money Market         $29,747.36 

 Tap Fee Account      $100,566.39 

Repair Reserve Equipment            $2,437,747.67 

            Repair Reserve Bldg. & Grounds      $2,056,631.03 
 

The following claims were received for payment and approved by the Board: 

1. D & B Engineers & Architects, Engineering, Well 4 Grant & PFAS (Bond Issue)                    $622.11 

2. D & B Engineers & Architects, Engineering, AOP Hewlett (Bond Issue)                                      $671.15 

3. Welsbach Electric Corp., Req.#9 Morley AOP Electric Construction (Bond Issue)                  $55,430.75 

 

Michelle Handley reported on the following: 
 
1. Reviewed the November pumpage with the Board, the usage is up from the same time last year, it was 

noted that there was very little rain the last two months.  

 

Superintendent Prignano reported on the following: 

1. Upstate Leak Detection is setup to check half the District, they will start later this winter.  

2. The Water main project has made a lot of progress, there are only two blocks left, the mains will all be installed 

by the end of the year. After the first of the year, they will have two crews scheduled to start installing services.  

3. There was a main break on Harbor Hills Drive and Highfield Avenue last night. District personnel made the 

repair. 

 

Michael Savarese, P.E. reported on the following: 
 
1. Congressionally Directed Funding Applications – Reviewed approach for correspondence and potential 

projects. D&B reached out to Suozzi’s office and will request a meeting to discuss proposed projects. 

2. Morley Park AOP Treatment – The planned shutdown for the electrical work continues and is on 

schedule for getting the facility back online on Friday, 1/17/25. Welsbach is installing sections of the 

MCC-1 in the PTAS Electrical room. D&B is currently awaiting PSEG to energize the new service to 

demolish the remaining original electrical equipment in the PTAS building. The site work is behind the 

originally proposed schedule for partial completion by Tuesday, 11/26.  JAE will be on-site rough 

grading beginning on Wednesday, 12/04. The next scheduling meeting will be held today Wednesday, 

12/04. 



3. Neulist Station Electrical and Miscellaneous Improvements – The MCCs are potentially delayed until 

March 2025. JVR is looking to rent them for the time being. JVR is still working on a method to work 

around the lack of equipment.  They will implement rental switchboards and ATS equipment to be in 

place by the end of January 2025. In regards to Well 3 D&B prepared pump calculations and pump 

selection and these items are being reviewed internally at D&B. A.C. Schultes did a video of the well on 

Tuesday, 12/03. 

4. Stonytown AOP Treatment – Stalco has begun the scaffolding and is working on the rebar for the AOP 

portion of the building.  Stalco intends to be ready for the EC in-slab work by the beginning of the week 

of 12/09. Reviewed color selections for the building. 

5. Ricks Well PFAS Treatment and Station Improvements – The District has received additional BIL grant 

funding for this project in the amount of $3,413,607 to bring the total BIL funding for this project to the 

maximum award of $5,000,000. D&B is working with PWWD to submit the required EFC paperwork. 

6. Sandy Hollow Station PFAS Treatment Improvements and Station Upgrades – D&B had a meeting  

Tuesday, 12/03, between the D&B architects and the PWWD office staff to discuss the Administration 

Building renovation requests. 

7. Mill Pond Community Presentation – Reviewed with the Board the proposal for the community 

presentation. The Board asked and it was agreed that that in addition if the final presentation can be 

recorded so that it can be accessible for all residents. A motion was made by Commissioner Brackett and 

seconded by Commissioner Meyer to approve the proposal. The motion was unanimously approved. 

 

Checks for payment of claims, due from the Port Washington Water District totaling $34,888.13 were 

approved for payment by the Board. 

 

At 8:50am, a motion was made to go into executive session. At 9:05am, the regular meeting resumed. 

There being no further business to discuss the meeting was adjourned at 9:10am. 
 

I hereby certify that the above is a true and correct copy of the minutes of the meeting held on December 

04, 2024. 

 

             

                   Peter Meyer, Secretary 


