February 19, 2025

A regular meeting of the Board of Commissioners of the Port Washington Water District was held at the
District office located at 38 Sandy Hollow Road, Port Washington, New York, on Wednesday, February
19, 2025 at 8:00am.

PRESENT: COMMISSIONERS:

David R. Brackett, Chairman Paul Prignano, Superintendent
Peter Meyer, Secretary William DeWitt, Attorney
Mindy Germain, Treasurer Michael Savarese, P.E., Engineer

Michelle Handley, Office Manager

The meeting was called to order by David R. Brackett, Chairman of the Board of Commissioners, with the
Pledge to the flag.

Minutes for the meeting held on February 12, 2025 were read and approved.

The Board further reviewed the District’s account balances as follows as of February 19, 2025:

General Checking $5,934,495.00
Money Market $30,009.17
Tap Fee Account $107,473.11
Repair Reserve Equipment $2,431,591.97

Repair Reserve Bldg. & Grounds ~ $2,074,731.65

The following claims were received for payment and approved by the Board:

1. Bee, Ready, Fishbein, Hatter & Donovan, LLP Professional Services January 2025 $4,800.00
2. Bensin Contracting Inc., Req.#17 Stonytown AOP Plumbing Construction (Bond Issue) $107,798.18
3. JVR Electric, Req.#14 Neulist Ave Electrical Improvements Electric Const. (Bond Issue) $246,504.76

At 8:15am Commissioner Brackett announced that bids would be opened for Contract No. 2025-01 Ground
Maintenance. The results are as followed:

Cow Bay Landscaping $46,400.00

The Board requested that the Superintendent review the bid for Contract 2025-01 and report his findings at
the next Board meeting.

Michelle Handley reported on the following:

1. Reached out to Cindy Rogers, from Suozzi’s office, she gave two dates, after discussion determined
those dates will not work, went over workable dates. Will send those dates to her office to see if they
will work for her.

2. Reviewed proposed budget transfers with the Board and requested authorization to make the budget
transfers. After discussion a motion was made by Commissioner Germain and seconded by
Commissioner Brackett to approve. Motion was carried since all were in favor.

3. Received a letter from Nelson & Pope asking for a water availability for the Typhen Steel property.

4. Discussed fund balances with the Board

The following resolution was made by and approved by the Board on February 19, 2025:

WHEREAS, a general discussion was held by the members of the Board of Commissioners
concerning the District’s transfer of funds; and

WHEREAS, the Board of Commissioners has decided to authorize a transfer of funds not to exceed
the sum of $3,000,000.00 from the General Fund into the Money Market Account, in accordance with
General Municipal Law.



NOW THEREFORE BE IT RESOLVED that, the Board of Commissioners of the Port Washington
Water District, Town of North Hempstead, Nassau County, transfer $3,000,000.00 from the General
Fund into the Money Market Account.

This Resolution is adopted subject to a Permissive Referendum.

The above RESOLUTION was offered by Commissioner Germain and was seconded by
Commissioner Meyer. The motion was unanimously approved.

Superintendent Prignano reported on the following:

1. Richard Raskin from Mill Pond Acres sent an email addressed to the Board in regards to pressure
regulating valve installation for the entire Mill Pond community. After discussion the Board directed
him to respond to Mr. Raskin.

2. Discussed with the Board the tree that is near the Sandy Hollow generator that is dying and needs to be
taken down, also there are several fallen trees on the hill that need to be disposed of. After discussion it
was agreed that he will get prices from tree companies for the removal.

Michael Savarese, P.E. reported on the following:

1. Grant Funding — BIL Grant IUP listing forms submission are now active and are due by May 30th.
Discuss potential project grant application opportunities. WIIA submission period is expected to begin
shortly as well. The Green Innovation grant period has opened. D&B has placed a phone call to
determine if the waste water reuse for irrigation of Village Club Golf Course is eligible. D&B will be
attending a webinar on the program as well.

2. Morley Park AOP — An updated list and schedule for start-up and operation was circulated to the
contractors at the progress meeting held on Tuesday, 02/11. The critical importance of this project on
the District’s ability to provide water during the pumping season was reiterated, along with the concern
that many critical work items were further delayed. Contractors were asked to bring their recovery plan
to the 10:00 am onsite meeting and communicate any issues prior to the meeting. J. Anthony is
addressing remaining items within the AOP/GAC Building this week and has completed the formwork
for the chemical containment pad. Schultes began reinstalling the booster pumps on Wednesday, 02/12.
It is expected that they will be completed by EOB on Wednesday, 02/19. The generator shipment is
currently scheduled for Thursday, 02/27 (one week later than anticipated last week due to weather
impacting the trucker’s permits). D&B is in the process of responding to Department of Health
comments for the partial certification submitted to their office.

3. Water Main Improvement Program — On Tuesday, 02/18, Bancker had two crews working — one to
perform the service installations on Cow Neck Road and one to tie-in the Boat Lane and Dock Lane
services. From Wednesday, 02/19, through Friday, 03/07, Bancker will be doing the service installations
on Cow Neck Road.

4. Neulist Station Electrical and Misc. improvements — PSEG completed the necessary shutdown on
Thursday, 02/13. The facility is now able to operate on PSEG power. The facility is projected to be able
to run on generator power by the end of next week (Friday, 02/21).

5. Stonytown AOP treatment — Bensin and Rolands are onsite continuing with the interior piping and
conduit within the Treatment building. D&B is coordinating and following up with all Contractors
regarding critical master schedule updates required for confirming dates for peroxide tank foundation
pad, AOP equipment delivery and sewer line installation.

6. Sandy Hollow Station PFAS Treatment Improvements and Station Upgrades — D&B provided the 90%
design drawings to the District for the Superintendent’s review.

7. NYSDOT Coordination for Potential Offset of the 24” PCCP — The NYSDOT after further evaluation
they will not have do the offset and disturb the 24 main.



Checks for payment of claims, due from the Port Washington Water District totaling $99,808.17 were
approved for payment by the Board.

At 9:20am, a motion was made to go into executive session. At 9:30am, the regular meeting resumed.
There being no further business to discuss the meeting was adjourned at 9:35am.

I hereby certify that the above is a true and correct copy of the minutes of the meeting held on February 19,
2025.

Peter Meyer, Secretary



