
March 19, 2025 
 

A regular meeting of the Board of Commissioners of the Port Washington Water District was held at the 

District office located at 38 Sandy Hollow Road, Port Washington, New York, on Wednesday, March 

19, 2025 at 8:00am. 
 

PRESENT: COMMISSIONERS: 

David R. Brackett, Chairman                  Paul Prignano, Superintendent 

Peter Meyer, Secretary     William DeWitt, Attorney  

Mindy Germain, Treasurer    Michael Savarese, P.E., Engineer   

    Michelle Handley, Office Manager 
       

The meeting was called to order by David R. Brackett, Chairman of the Board of Commissioners, with 

the Pledge to the flag. 
 

Minutes for the meeting held on March 12, 2025 were read and approved. 
 

The Board further reviewed the District’s account balances as follows as of March 19, 2025: 
 
            General Checking                        $3,599,489.23 

 Money Market               $3,032,798.66 

 Tap Fee Account      $113,754.74 

Repair Reserve Equipment            $2,437,755.08 

            Repair Reserve Bldg. & Grounds      $2,079,990.26 
 

The following claims were received for payment and approved by the Board: 

1. Bee, Ready, Fishbein, Hatter & Donovan, LLP Professional Services February 2025             $6,643.75 

2. D & B Engineers & Architects, Engineering, Updating Intersection Maps                        $836.59 

3. D & B Engineers & Architects, Engineering, Well 4 Grant & PFAS (Bond Issue)               $1,006.41 
 

Superintendent Prignano reported on the following: 

1. Received a resignation letter from employee Sam Contino, he thanked the Board for giving him the 

opportunity to work here at the District.  

2. He reviewed the bid Contract 2025-02 from Calgon Carbon and everything is in order and 

recommends that the Board award the contract to Calgon Carbon. A motion was made by 

Commissioner Meyer and seconded by Commissioner Brackett to award the bid to Calgon Carbon. 

Carried.  
 

Michael Savarese, P.E. reported on the following: 
 
2. Morley Park AOP – D&B obtained comments from the DOH from the walk-through on Monday, 3/3, 

and have been addressing the comments with the Contractors, including walking through expectations 

for completion during the Wednesday, 03/05 and Wednesday, 03/12 progress meetings.  D&B will be 

responding to the DOH comments by Friday, 3/21/25. In the past week, critical task work completed 

includes: NCFM inspection, addressing of DOH comments, blowoff drainage work, resampling of 

well 11, site curbs and sidewalks. Upcoming work includes GAC sampling (tentative beginning 

Friday, 3/21/25), analyzer startup and training, SCADA startup and shakeout, and completion of the 

blowoff drainage work. Review startup schedule updates. Today we have a weekly progress meeting 

at 10:00 am. 

3. Neulist Station Electrical and Misc. Improvements – Philip Ross was notified by National Grid that 

they will need to make modifications to the existing header. Philip Ross is awaiting a response from 

National Grid on lead times for this work. 

4. Stonytown AOP treatment – Stalco has completed the site concrete work required for the AOP 

equipment delivery and the Nitrate tanks; D&B has followed up for concrete break results per the 

Non-Conformance notification provided to Stalco last week. D&B also reviewed the installation of 



the interior piping and is following up with Bensin on one orientation item. A progress meeting was 

conducted on Wednesday, 03/12.  A delay letter was sent to Stalco on Friday, 03/14. 

5. Hewlett AOP Treatment – Gavan is targeting the ATS replacement for the week of 3/24; D&B is 

coordinating for the exact date and any coordination aspects required. The existing ATS can be 

switched manually if the District needs to operate the station on generator power. D&B is following 

up with Gavan for confirmation of all parties’ responsibilities for the replacement of the ATS. 

6. Water Main Improvement Program – From Tuesday, 03/11, through Monday, 03/25, Bancker will be 

doing the service installations and tie-ins on Jackson Street. From Wednesday, 03/26, through 

Monday, 03/31, Bancker will be doing the service installations and tie-ins on Monroe Street. 

7. Sandy Hollow Station PFAS Treatment Improvements and Station Upgrades – D&B is preparing a 

package of drawings to review with the board during the Wednesday, 03/26 meeting. 

8. Ricks Well PFAS Treatment and Station Improvements – The District commented on these elevations 

on March 12th and D&B is working to address the comments and prepare new elevations to share with 

the District. 

9. Congressionally Directed Spending Appropriations Grant Applications – Additional opportunities 

from the offices of Senator Schumer, Senator Gillibrand, and Congressman Suozzi regarding CDS 

funding for this upcoming fiscal year (FY26) were received by the District. The funding application 

deadline for both Senators and Congressman Suozzi is Monday, 03/31/25. It has been decided that 

three projects listed in the current capital plan will be submitted for CDS funding to the Senators and 

Congressman: Longview Booster Station electrical, lighting and SCADA upgrades and replacement 

of Bilco hatches and stairs; Neulist Station site, mechanical and chemical improvements, and 

replacement of cast iron water mains. The applications are being prepared, and drafts will be 

forwarded to the District for review/approval prior to submission. 

 

Checks for payment of claims, due from the Port Washington Water District totaling $94,443.44 were 

approved for payment by the Board. 

 

At 9:00am, a motion was made to go into executive session. At 9:15am, the regular meeting resumed. 

There being no further business to discuss the meeting was adjourned at 9:20am. 

 

I hereby certify that the above is a true and correct copy of the minutes of the meeting held on March 19, 

2025. 

             

                   Peter Meyer, Secretary 


