
April 1, 2026 
 

A regular meeting of the Board of Commissioners of the Port Washington Water District was held at the 

District office located at 38 Sandy Hollow Road, Port Washington, New York, on Wednesday, April 1, 

2026 at 8:00am. 
 

PRESENT: COMMISSIONERS: 

David R. Brackett, Chairman                  Paul Prignano, Superintendent 

Peter Meyer, Secretary     William DeWitt, Attorney 

Mindy Germain, Treasurer     Michael Savarese, P.E., Engineer 

    Michelle Handley, Office Manager 

    

The meeting was called to order by David R. Brackett, Chairman of the Board of Commissioners, with the 

Pledge to the flag.  
 

Minutes for the meeting held on March 25, 2026 were read and approved. 
 

The Board further reviewed the District’s account balances as follows as of April 1, 2026: 
 
            General Checking                        $3,342,405.97 

 Money Market               $8,680,516.19 

 Tap Fee Account      $163,344.88 

Repair Reserve Equipment            $2,512,667.74 

            Repair Reserve Bldg. & Grounds      $1,810,084.94 
 

The following claims were received for payment and approved by the Board: 

1. Bee, Ready, Fishbein, Hatter & Donovan, LLP Professional Services January 2026                 $3,343.75 

2. D & B Engineers & Architects, Engineering, Well 4 PFAS Grant Funding (Bond Issue)             $183.13 

3. D & B Engineers & Architects, Engineering, 1st Quarter Retainer                                    $4,030.00 

4. D & B Engineers & Architects, Engineering, Neulist Electrical Improvements (Bond Issue)    $5,607.67 
 

Superintendent Prignano reported on the following: 

1. Reviewed the colors for the new storage tank on West Shore Road.  

 

Michael Savarese, P.E. reported on the following: 
 
1. Neulist Station Electrical and Miscellaneous Improvements – After additional follow-up with JVR, the 

revised power system study was provided for D&B review on Friday, March 27.  Once the power system 

study is approved and adjustments are made on site, D&B will schedule a re-punch list inspection. 

2. Stonytown AOP Treatment – The well samples came back clean on Monday, 3/30. The sewer work has 

also been approved by the Port Washington Water Pollution Control District to commence. D&B is 

coordinating with the contractors to complete the sewer work and schedule Layne back to the site to 

continue with startup. Recent inspections included a site visit for the salt delivery. Upcoming inspections 

include sewer work once scheduled, and Layne and Trojan startup. Progress meetings are now being 

held biweekly as startup operations are commencing.  The next progress meeting is today, 4/1. D&B is 

coordinating with its disciplines to provide details for a stonewall in northeast corner of the site and 

revised ornamental fence at front of the site to be able to request  pricing from Stalco.  This will be 

discussed at today’s progress meeting so that the work can be done at the time of the single site 

restoration mobilization. 

3. Sandy Hollow Station PFAS Treatment Improvements and Station Upgrades – LoDuca mobilized to site 

Tuesday, 3/24 to begin clearing of trees and initial site demolition. Shoring work is tentatively scheduled 

to begin on 4/6 for the GAC Building. 

4. West Shore Road Tank Site Drainage Evaluation – Preparation of the BODR has begun, but additional 

information regarding utility/survey base mapping, permitting and electrical is needed.  



 

5. Annual Water Quality Report (AWQR) – D&B provided a final draft to the Board and is awaiting their 

approval to submit to Nassau Country Department of Health. D&B is prepared to submit the draft to 

NCDH by the 4/1 deadline. 
 

William DeWitt discussed working on a draft letter with other water districts to Propel. 

 

Checks for payment of claims, due from the Port Washington Water District totaling $35,281.67 were 

approved for payment by the Board. 
 

At 8:35am, a motion was made to go into executive session for legal matters. At 9:10am, the regular 

meeting resumed. There being no further business to discuss the meeting was adjourned at 9:15am. 
 

I hereby certify that the above is a true and correct copy of the minutes of the meeting held on April 1, 

2026.   

             

     Peter Meyer, Secretary 


